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May 9,2002 

Mr. Dion Novak 
Superftind Division 
United State Environmental Protection Agency 
77 West Jackson Boulevard 
Mail Code: SR-6J 
Chicago, Illinois 60604 

Re: Monthly Progress Report - April 2002 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31,2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site, located in 
Hillsboro, Illinois and includes activities conducted during April 2002 and through the 
date of this letter. 

I. Activities Conducted During Reporting Month 
Activities conducted during the reporting period included: 

• Held Technical Review Meeting on April 17,2002 to discuss initial USEPA 
comments on the draft Remedial Investigation/Feasibility Study (RI/FS) 
Work Plan. The comments were provided orally to the Technical Group. 

• Initiated revisions to the draft RI/FS Work Plan based on USEPA's initial 
comments. 

• Initial written comments on the draft RI/FS Work Plan were provided to the 
Parties in a letter issued by USEPA dated May 3, 2002. 

II. Difficulties Encountered During Reporting Month 
No difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 
No changes in key project personnel have occurred. 

rv. Sampling and Testing Results 
No sampling or test results were generated during the reporting month. 

V. Project Schedule 
The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. 
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VI. Activities Planned for Next Reporting Month 

The following activities are planned for May 2002; 

• USEPA reported that additional USEPA comments on the draft RI/FS Work 
Plan will be issued on or about May 10,2002. 

• As discussed in the April 17, 2002 Technical Review Meeting, a response 
letter and draft revisions to the RI/FS Work Plan will be forwarded to 
USEPA for expedited review. Following receipt of any additional 
USEPA/IEPA comments, the final document will be issued in accordance 
with the schedule contained in the SOW. 

• ENVIRON and representatives of the Parties plan to attend a public meeting 
scheduled to occur at the Hillsboro High School at 7 pm on May 9,2002. 
USEPA will provide a presentation on the planned RI/FS activities. 

• Access agreements will be sent to owners of properties where planned off-
site investigative activities will take place. Telephone contacts will also be 
made with the property owners, as necessary. 

If you have any questions concerning this progress report, please do not hesitate to 
contact us. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.O. 
Manager 
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Attachment 

cc: Thomas Krueger, Esq. - USEPA Region 5 
Rick Lanham - lEPA Bmeau of Land 
Joseph Freudenberg, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Doug Ucci - QMG; representing Eagle-Picher 
Gordon Kuntz - Sherwin-Williams 
Roy Ball - ENVIRON 






